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This is UNEVALUATED ; -

30

\ 25X1

were cmployed at Tutow airfield:

31 May 1954 1378

14 June 1954 465 :

10 July 1954 527 . : © 25X1
31 July 1954 537 .

In late May, concreting work at the field haed not yet steried although _
the runvay and the taxiways vere scheduled for completion in late 1954.. .-» ‘r -
In early Jume, eoncrcting vork was under way and by mid-July, the . q

rumyay had been completed. At that time leveling work was done on r '} e
the tasdveys at both ende of the rumiay. Gravel was dumped for the ! 4 \(:
botton~ballasting. About 400 cubic meters of concrste were used fox B .
the rumvay per day. The concrete was hauled by tipping eors. 1 @ K

Bawunion Waren was sub-centracted by VEB Ing. Tiefbau Brendenburg fow .
elevated constructiong ai the £ield including the flight contrul. b g
gtation with tower, the fuel installation, the acewmulator stadtion,

and the oxygen station, work on vwiich was under way in mid-July,

Skotches for the-extension of ¢he spur ¥rack werse being drafted at

the YEB Ing. Tiefbeou Brandenburg. The project concerned a txack to

be constructed at a length of about 300 meters pavallel to the

existing spur track ebout im the curve morth of the Tutowzailroad

atation. It was not determined whether the new track was to serve the

fuel dump. 2

The starting of concreting work in June was delayed becauss the VEB Ing.
Tiefbau Brandenburg did not agree completely with calculations drarm

up by the Bauunion Wismar, which had been approved by the Soviet
construction headquarters at Herder. The caleulations were examincd

at the Soviet comstruction headquarterz at HWerder ty Lisutenant Colonel
Pendchni (phonstie spelling) (fou) amd efficer Kusmetsov{phonetic spelling)
(fou). Lieutenapt Golonel Strelisov (phonetic spellinmg) (fmm) and

Major Oleynik (phonetic spelling) {fnu) previously in charge of these
matters had allegedly returned to the USSR. 3
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5. 1t was rumored that construction supervisor Patszke {fou) at Tutow
vas to be replaced by a former comstruction supervisor at Halle
who was vecommended by chief comstruction supervigsor Schlueter {fnu).
One Ney (fou) was supervisor for elevated constructions at Tuts:
and at the seme time for Viet i

6. It was rumored at the VEB Ing.Tiefbau Brandenburg, that .on or abeut
10 August, two Sovied jet aircraft hed made crash=landings at
Tutow airfield after having bacome lost., 4

7. On 28 June, intemsive comstruction work was under way at the field.
There were rumors that residents of a street in the settienment
within the eirfield avea bed received order to vacate their houses.

1. l:ggmg% The rumay which has & length of 2,20C meters at
Tutow airfield is now completed, Although construction work at the
field was scheduled to be completed by the end of 1954, it is
believed that 1% will not be completed prrior to the sprimg of 1955,

2. | Comment. The constructicn of the flight control station is
reporved for the first time. ‘

3. lca—_l_(:ag_;lgm_gg@_. Lieutenant Colonel Penichni or Pshinichni end Lieutenant
olonel Kugnetsov were reviously reported as belonging to the
construction headquarters at Werder. The transfer of Major Oleynik
to the USSR was reporited rreviously while that of Lieutenant Colonzl
Streltsov is reported for the first %ime.

o Comment. The forced landings are reported for the first time.
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